FY 2021-22 SUPPLEMENTAL APPROPRIATIONS
Summary: As Enacted
Public Act 10 of 2022 (House Bill 4410)

HFA Director: Mary Ann Cleary
Supplemental Coordinator: Perry Zielak

Overview

2022 PA 10 (House Bill 4410) does not contain any supplemental appropriation adjustments to the Capital Outlay budget. The bill does contain 2 Capital Outlay project cost increases for the Michigan Technological University – H-STEM Engineering and Health Technology Complex, Phase 1 project, and the Oakland University – South Foundation Hall Renovation and Expansion project, which are authorized by the adjustments specified in boilerplate language.

FY 2021-22 APPROPRIATION SUMMARY

Budget Area		FY 2021-22 Year-to-Date Appropriations	FY 2021-22 Supplemental Change	% Change
Capital Outlay	Gross	$0	$0	0.0
	GF/GP	$0	$0	0.0
TOTAL	**Gross**	**$0**	**$0**	**0.0**
	GF/GP	**$0**	**$0**	**0.0**

FY 2021-22 Supplemental Boilerplate Items

CAPITAL OUTLAY

Sec. 203. Michigan Technological University – H-STEM Engineering and Health Technology Complex, Phase 1 Project Cost Increase

Provides for a $8.4 million cost increase for the Michigan Technological University – H-STEM Engineering and Health Technology Complex, Phase 1 project that was approved for construction authorization in 2020 PA 257 at a total project cost of $44.7 million; a state share of $29.7 million; and a university share of $15.0 million. The university would be responsible for funding the entire cost increase resulting in a university share of $23.4 million; and a total project cost of $53.1 million. The cost increase is the result of increased building and construction material costs.

Sec. 204. Oakland University – South Foundation Hall Renovation and Addition Project Cost Increase

Provides for a $4.2 million cost increase for the Oakland University – South Foundation Hall Renovation and Addition project that was approved for construction authorization in 2020 PA 257 at a total project cost of $40.0 million; a state share of $30.0 million; and a university share of $10.0 million. The university would be responsible for funding the entire cost increase resulting in a university share of $14.2 million; and a total project cost of $44.2 million. The cost increase is the result of increased building and construction material costs.