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STATE BUILDING AUTHORITY RESOLUTION H.C.R. 27:  COMMITTEE SUMMARY 
 
 
 
 
 
 
 
 
 
 
House Concurrent Resolution 27 (as adopted by the House 6-19-07) 
Sponsor:  Representative Rebekah Warren 
House Committee:  Appropriations 
Senate Committee:  Appropriations 
 
Date Completed:  6-20-07 
 
CONTENT 
 
The Department of Management and Budget and Washtenaw Community College request 
legislative approval of House Concurrent Resolution 27 to increase the total authorized cost 
of the Technical and Industrial Building Renovations project by $3.3 million, from 
$10,685,000 to $13,985,000.  The project was initially authorized in Public Act 297 of 2005 
with an estimated total project cost of $7,185,000 (Washtenaw Community College share 
$4,185,000, State Building Authority share $2,999,800, and General Fund/General Purpose 
$200).  The Legislature subsequently increased the total authorized cost to $10,685,000 
(SCR 63 adopted in December 2006) due to the college's request to expand the scope of 
renovations and enhance programming for the facility.  Washtenaw Community College 
funded the entire $3.5 million increase; the State Building Authority share remained at 
$2,999,800 and General Fund/General Purpose at $200. 
 
Based on competitive cost proposals for construction, Washtenaw Community College is 
requesting that the total cost of the Technical and Industrial Building Renovations project be 
increased by $3.3 million (30.9%).  Washtenaw Community College will cover the entire 
cost increase from college resources with State financing remaining at $3.0 million.  
According to Washtenaw Community College, the cost increase is due to complexities 
related to continued occupancy of the facility during renovations, the need for multiple 
project phases, labor premiums for third shift work, and the relatively short construction 
schedule.  Material costs related to steel and copper, and costs for asbestos abatement 
further contributed to cost increases of the project. 
  
FISCAL IMPACT 
 
The concurrent resolution would not increase the State share of funding for this project.  
The entire increase would be funded by Washtenaw Community College 
 

Fund Source 
Current 

Authorization 
Requested 

Change 
Revised 

Authorization 
State $3,000,000 $0 $3,000,000 
Institution 7,685,000 3,300,000 10,985,000 
Totals $10,685,000 $3,300,000 $13,985,000 

 
 Fiscal Analyst:  Bill Bowerman 
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