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PROJECT COST INCREASE S.C.R. 52:  COMMITTEE SUMMARY 
 
 
 
 
 
 
 
 
 
 
 
Senate Concurrent Resolution 52 (as introduced 6-13-06) 
Sponsor:  Senator Beverly S. Hammerstrom 
Committee:  Appropriations 
 
Date Completed:  6-14-06 
 
CONTENT 
 
The Department of Management and Budget, on behalf of Jackson Community College, is 
requesting that the total project cost for the Information and Technology Center and Center 
for Health Professions Renovation project be increased by $800,000 (5%), from $16.5 
million to $17.3 million, to be paid for entirely from college resources. 
 
The project was initially authorized for construction in Public Act 297 of 2005 with a total 
project cost of $16.5 million with $7.5 million (45%) coming from the State and $9.0 million 
(55%) matched by the college.  The College indicates that the bids received on the project 
were higher than anticipated due to increases in the cost of steel, copper, and petroleum-
based products.  The College has agreed to fund the entire cost increase.  There is no 
requested change in the State's portion of project financing. 
 

Fund Source Current 
Authorization 

Requested 
Change 

Revised 
Authorization 

State $7,500,000 $0 $7,500,000 
Institution $9,000,000 $800,000 $9,800,000 

Totals $16,500,000 $800,000 $17,300,000 
 
FISCAL IMPACT 
 
There would be no fiscal impact on State government as the college will be financing the 
entire cost increase from its own revenue. 
 
 Fiscal Analyst:  Michael Hansen 
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